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8 September 1967

/  0SA - 34b2-67

Bruce B.
ccs Dave W,, Bob B,

Progress Report
Contract No. 's DC-~1501, DC~CT-1503, DC~TM~1504
1l August thru 31 August 1967

Contract DC-1501 (R&D Effort)

To:s
Subject:
1.
1.1
1.2
1.3
1.4
1.5
1.6
2.

Thermal Balance Analysis
PPA vg. Cockpit Environment

In hold status until further notice.

Supplemental Thermal Protection

In hold status until further notice.

Auxiliary Flotation Gear

Placed in hold status per Bruce B,

Increase of Suit Flotation

The 5-4 PPA was shipped to[  |on 9
August 67 per Bruce B's instructions.

Life Raft

The open end raft was shipped to [:::::::]on
29 June 67 for evaluation. No additional

direction receiwved.

Improved Left Hand Valve

The wvalve design changes have been completed

and five (5) ea. valves have been assembled

and tested. The results have been satisfactory
and all valves of this type in the field will be
updated as the Operations schedule permits.

Contract No, DC-CT-1503

2.1

Life Rafts 16 ea. ordered on PR-GN-68-~08-15-004

The prototype raft returned from the field has
been reviewed and sample hand grips with vary-
ing anchoring methods have been made up and
will be tested by 15 Sept. 67.
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JAR-856-2120
Approved FoiRelease 2003/03/10 : CIA-RDP75B00285R0083(04 608138 1967

A new gas transfer valve has been designed and
is in Engineering for detailing. Engineering
is expected to be completed by 30 September 67.

We are awaiting a decision on the required size

of the CO2 bottles to be used with these rafts.

JAR/ep 7 25X1
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ITEMS REMAINING TO BE DELIVERED 1 Sept. 1967

New Equipment and

veRE&ERelease 2003/03/10 : CIA-
Contract No,DC-CT-1503

Purchase Request No.

PR-GN-67-04-~14-064

PR-GN-67-05-23~071

PR-GN-67-05-22~070

’PR—GN—67—05—18—069
PR-GN-67-06-05-073
PR-GN-67-06-26-076

PR-GN~-68-07-12-001

PR-GN-68-08-15-004

Customer

2

Description

6 ea GN A2639-2 Hose Adapter Assy
300 ea GN P7834 Screw, Thumb
Knurled

6 ea GN P-A2811 Microphone

P8239 CO, Cylinder & 10738G0l Valve
Assy for“GN 10626G0l1 Flotation
Garment, S/N 1046, 1055, 1056

50 ea GN 1073801 Inflator Assy

4 ea GN ACS 188-5L Boot, Neoprene
23 ea GN ACS 1408-4L Bladder, Glove
65 ea GN P-C3269 Seal, Face

8 ea GN ACS 2188-3 Cable Release
Breakaway spurs (25")

6 ea GN ACS 2188-4 Cable Release
Breakaway Spurs (29")

4 ea GN P-D4765 Ratchet, Ring
(Bearing Sun Shade)

10 ea GN ACS 1643 Terminal Buss
Wire Assy

2 ea GN P6089 Wrench, Spanner

8 ea GN 16000G-0lEC000 Life Raft,
Inflatable {(yellow)

8 ea GN 16000G-01ABOM Life Raft,
Inflatable (Sage Green)

3 ea GN P 2042 "O" Rings

JAR-856-2120

RDP75300285R000300160013-§aggpt- 67

3 of 4

Estimated Delivery Date

25 Sept. 1967

28 Sept. 1967

29 Sept. 1967

Cylinders -~ 15 Sept 67

Valves - 25 Sept 67

2 Oct. 1967

20 Sept. 67

Part 11 Sept,bal by 29 Sept67

18 Sept. 1967
25 Sept. 1967

25 Sept. 1967
28 Sept. 1967

9 Oct., 1967
2 Dec. 1967

Part 2 Nov, bal by 29 Dec 67
Part 2 Nov, bal by 29 Dec 67

11 Sept. 1967
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ITEMS REMAINING TO BE DELIVERED 1 Sept. 1967 JAR~856~2120
Repair and ModifAppatdeshFor Release 2003/03/10 : CIA-RDP75B00285R000300160013-8 8 Sept, 67

Contract No, DC-TM-1504 Page 4 of 4
Work Order No. Customer Description Estimated Delivery Date
W/0=-GN-67-~04~26~025 2 To be Repaired:
4 ea GN A2282 Helmets By 15 Sept. 1967

W/0~GN~67-05~10-027 1 1l ea GN ACS 1621 Helmet, S/N 267 Awaiting Customer Direction
W/0-GN~67-06-12~030 1 To be modified:

1 ea Exterior Cover/Flotation

Garment, S/N 1054-2 8 Sept. 67
W/0~GN-68-Toc be advised 1 To be repaired:

1l ea GN ACS 1438 Coverall, S/

1051-3 11 Sept. 67

To be resized:
1l ea GN 10091G0l1 &02 Glove,S/N

1052 25 Sept. 67
W/0-GN~68-To be advised 1 To be updated:

3 ea GN 10013G0l Body Assy,

L/H Bearing 6 Oct, 67
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